

Centrovance AI: Strategic Project Roadmap: 2026–2027

Phase 1: Minimum Viable Product (MVP) Development

Timeline: Monday, 20th July, 2026 – Friday, 18th December, 2026

Focus: Core Engineering and Systems Integration

- **Stage 1: API Development**
 - **Weeks 1–3:** Monday, 20th July – Friday, 7th August, 2026
 - Engineering the backend communication layer and interface protocols.
- **Stage 2: AI Model Engineering & Stress Testing**
 - **Weeks 4–16:** Monday, 10th August – Friday, 6th November, 2026
 - Development of proprietary AI models followed by rigorous performance validation.
- **Stage 3: Product Design, Frontend Architecture & Backend Architecture**
 - **Weeks 17–20:** Monday, 9th November – Friday, 4th December, 2026
 - UI/UX design, building the backend architecture and building the interface for web and software applications.
- **Stage 4: Systems Integration**
 - **Weeks 21–22:** Monday, 7th December – Friday, 18th December, 2026
 - Final unification of the API, AI models, frontend and backend architecture.

Phase 2: Operational Validation & Go-to-Market

Timeline: Monday, 21st December, 2026 – Friday, 14th May, 2027

Focus: Quality Assurance and Market Penetration

- **Stage 1: MVP Finalization**
 - **Weeks 1–2:** Monday, 21st December, 2026 – Friday, 1st January, 2027
 - Final builds and pre-launch internal optimization.
- **Stage 2: Demos & Quality Assurance**
 - **Weeks 3–5:** Monday, 4th January, 2027 – Friday, 22nd January, 2027
 - Conducting product demonstrations and iterative technical testing.
- **Stage 3: Pilot Implementation**
 - **Weeks 6–9:** Monday, 25th January – Friday, 19th February, 2027
 - Limited release to a controlled user group for real-world feedback.
- **Stage 4: Marketing & Commercialization**
 - **Weeks 10–21:** Monday, 22nd February – Friday, 14th May, 2027
 - Full-scale marketing campaigns and aggressive sales execution.

Phase 3: Strategic Exit & Acquisition

Timeline: Monday, 17th May, 2027 – Friday, 16th July, 2027

Focus: Liquidity and Stakeholder Transition

- **Stage 1: Investor Outreach & Pitching**
 - **Weeks 1–6:** Monday, 17th May – Friday, 25th June, 2027
 - Engagement with potential buyers and presenting the MVP value proposition.
- **Stage 2: Acquisition Closure**
 - **Weeks 7–9:** Monday, 28th June – Friday, 16th July, 2027
 - Finalizing terms, due diligence, and official handover of assets.